

Senior Projects

Fall 2020

Individual Weekly Report

NAME: Andy Nguyen TEAM: Holographic Alphabet Toy

Period covered by this report: From Sept 22, 2020 to Sept 29, 2020

Describe briefly this week's activities (if any) and estimate the amount of time devoted to each one. MAKE SURE YOU SAVE A COPY OF EACH REPORT.

1. Research Activities 2 Hours

(e.g., investigating API for xyz, searching the web for abc., ...)

Explain:

- In-depth understanding of what a Statement of Work contains and how to produce a useful table
- In-depth understanding of what makes up a Work Breakdown Structure

2. Out of class time meeting(s) 3 Hours

Explain:

- Started and completed Vision, Scope, and Project Plan Document
- Team review of Document and PowerPoint
- Division of presentation parts

3. Documentation Activities 4 Hours (other than code documentation)

(e.g., producing requirements document, test plan documentation, project related presentation, etc.)

Explain:

- Created template for Vision, Scope, and Project Plan Document.
- Wrote the Vision Statement
- Completed majority of Statement of Work table (99%)
- Helped complete Work Breakdown Structure (6%)
- Reorganized and reworded Risks section in Document and Risk Plan table
- Reworded Schedule section in Document
- Edited final layout of Vision, Scope, and Project Plan Document
- Edited final version of PowerPoint

4. Design Activities 1 Hours

(e.g. Producing System Architecture/Design, etc.)

Explain: Created a flowchart of product capabilities

5. Coding Activities (including code documentation) 0 Hours

Explain:

6. Testing Activities 0 Hours

Explain:

7. Other Project Related Activities 0 Hours

Explain:

8. Other Non-project Related Activities 0 Hours

(e.g., reading for/preparing/**non-project related** in-class presentation/report)

Explain:

9. My project related planned activities for the coming week are:

- Present Vision, Scope, and Project Plan Document
- Team meeting to review next class assignment
- Review Team Schedule, Statement of Work, and Work Breakdown Structure in preparation for starting point of project