

Sept 29,2020 - Oct 6,2020	Report
Recap	• Design Document
Achievements	• In-depth discussion about design of product • Switching from power plug to battery • Addition of Raspberry Pi to project due to the limitations of Arduino board • In-depth discussion about menu for product • The look of design • What should be on the screen • Font • Color • Created a list of all materials needed with cost estimates • Created a Gantt Chart for project • Spoke to Facilitator about gathering materials and meeting place options • Team chipped in for total cost of materials
Future Plans	• Start Design Document • Complete Design Document • Team discussion about the addition of new components • as well as the effects of changes • Discussion to address version control systems for Arduino and Raspberry Pi • Gather materials